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Action Item GGOS-SC-8-2: Bernd Richter to facilitate a decision of GGOS concerning the future
metadata standard to be adopted by GGOS. Responsible: Bernd Richter, Deadline: 2007-05-01.

Status of Action Item GGOS-SC-8-2: Open.

Report:  After some reminders sent by Hans-Peter Plag, Bernd Richter reported that he is still
working on the report together with Carey Noll, but the report is delayed. Reported on 2007-05-09
by Hans-Peter Plag.

Action Item GGOS-SC-8-3: All to look at the GGOS Web Pages at http://www.ggos.org and provide
comments, suggestions, and material to Achim Helm. Responsible: All GGOS Steering Committee,
Science Panel and WG Members, Deadline: Continuously.

Action Item GGOS-SC-7-5: Claude Boucher to provide input for the GGOS 2020 documents con-
cerning GGOS and liability issues. Responsible: Claude Boucher, Deadline: 2007-01-31.

Action Item GGOS-SC-7-8: The three GGOS Chairs to plan and organize a side event at IUGG for
the introduction of the GGOS 2020 documents to the public, with the IAG President giving the main
presentation at this side event. Responsible: Markus Rothacher, Hans-Peter Plag, Ruth Neilan,
Deadline: 2007-03-31.

Action Item GGOS-SC-4-1: All Steering Committee Members to contact their national GEO repre-
sentatives in order to promote GGOS in GEO. Responsible: All, Deadline: 2006-12-31.

Status of Action Item GGOS-SC-4-1: Open.

Report: Since the official list of the national GEO representatives is not yet vailable, in
the mean time, the SC members are asked to consult the list of participants at the GEO
Il to identify potential contact persons in the national delegations. This list is available as
http://geodesy.unr.edu/ggos/sc/meetings/geo_ii _participants.pdf . Reported on 2006-04-08 by Hans-
Peter Plag.

Action Item GGOS-SC-4-14: Bernd Richter and Hans-Peter Plag together with others to write a
brief document which defines the terms related to users, requirements and system performance.
Responsible: Bernd Richter, Hans-Peter Plag, Deadline: 2006-04-30.

Status of Action Item GGOS-SC-4-14: Open.

Report: Due to other urgent work, this Al is currently delayed. Reported on 2006-06-01 by Hans-
Peter Plag.

Action Item GGOS-SC-4-15: Hans-Peter Plag together with Bernd Richter and other to develop the
proposal for the user requirement and system performance database further based on the draft position
paper. Responsible: Hans-Peter Plag, Bernd Richter, Deadline: 2006-05-31.

Status of Action Item GGOS-SC-4-15: Open.

Report: This Al is now part of an activity for the GEO User Interface Committee and is currently
being followed up by Hans-Peter Plag. Reported on 2007-02-17 by Hans-Peter Plag.



